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K. H. Lictenheld - CS6G*
C. J. Lotz - JSA*
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*Present At Meeting

Following are minutes of the meeting held at the CED construction
trailers on 11/14/85 at 9:30 a.m.

1. Construction Progress

a. Excavation continuing north of manhole 2-DD towards 3-AA. As
expected, piling has been encountered and is being removed.
Also phosphorus is being turned up. It is being spread out
so it will burn off.

b. Manhole 2-DD base poured. The walls are being formed for a
pour next week.

c. 42" VCP is being installed east of 2-CC. The trench is
covered and heaters are in place.

d. Manhole 2-EE poured the water test. 1-EE is still being
tested.

e. The lateral L-64 15' joint passed the hydro.

f. The L-44 lateral south of manhole 1-DD will be tied in next
week.

g. The continued rain has slowed construction progress.
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2. Internal Manhole Work

a. Manhole 1-GG - Brickwork one-half way up walls.

b. Manholes 1-AA, 1-BB, and 1-CC all need a final inspection.
The flame in 1-AA has final approval.

c. Schlereth advised that 40 to 45 aays to complete a manhole is
a reasonaole time for scheduling purposes.

d. Delays in getting manholes to Fleischer Seeger for brickwork
is a major concern. The manholes are now on the critical
path. Fleischer Seeger will be out of work Monday (11/16).

e. Manhole 2-EE should be available for membrane work the week
of 11/18.

f. Briefly reviewed requirements for applying coating to outside
of manholes.

3. T-3 Jumper

a. Work continues on installation of the 21' pipe on this
jumper. Rainy weather is delaying progress.

b. Tieing into existing manhole 33-B may be more difficult than
planned because the manhole usually runs very hot. Nelson to
review with the various departments for timing. It will
probably be the week of 11/18 or a number of weeks later when
shutdowns can be coordinated.

4. ACL

a. The shutdown still is scheduled for 12/2.

b. The 2 sections of pipe to go between manholes 1-JJ and 1-D-l
will be retested 11/15.

c. Chipping in 1-D-l will start about 11/20 after the 8" bypass
pump and flume have been installed.

d. Detailed information is needed on the 6* line from the
cooling tower. Nelson and Lictenheld.

e. No work can be done in manhole 1-DD prior to the shutdown.
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5. Departaen- 245

Petterson should have some detailed information by 11/18 on the
mats to ce used for crossing the trenches near this department.

6. Miscellaneous

a. Invert information given to Alberici by Lichtenheld for the
lateral from manhole 2-FF. Foliowup drawings to be made.

b. Grain has assembled information for electrical power supply
to instrument house. Sketches are about complete and will be
forwarded to construction and the plant for review.

c. VCP should be used on the pipe exposed south of 2-EE.

The next progress meeting will be held on Thursday, November 21 at
9:30 a.m. at the construction trailers. All Monsanto personnel are
to.meet prior to this meeting at 9:00 a.m.

G. A. Grundmann
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